
  
SPU Capital Investment Projects – PDEB Portfolio 

 Key Updates 
  

 

Upcoming Consultant RFPs: 

• NDS (Natural Drainage Systems) Thorton  

• Longfellow Floodplain Reconnect 

Upcoming Construction Bids: 

• LFP Floating Cover Replacement  

• South Park Roadway and Drainage 

Conveyance  

• 430 Pipeline Sewer Rehab Contract #3  

• NDS (Natural Drainage Systems) Longfellow 

• Sewer Rehab Contract #3 

• Pump Station (17 & 118) Improvements 

Key Updates YTD Q3 PDEB CIP Spending 

Lake Forest Park Reservoir Covering. SG4 and Request to 

Award routed for signature 10/23/20.  Low Bidder Layfield 

@ $8.3M.  Award contract in Dec 2020.   

North Transfer Station Rebuild. Project is 

complete.  Waiting for State approval to close contract. 

STS2 Solid Waste Facilities. Need to get new project 

approved by E-Team to meet the June 2021 deadline for 

reporting back to Ecology. 

South Park Pump Station. Currently in construction. The 

Contractor mobilized to the site in September. Construction 

is expected to take one year.  

Henderson North CSO Reduction. Closeout is complete. 

Awaiting LOB review and buyoff on SG5 so it can be 

circulated to close project. 

Ballard Conveyance.  Project working towards 90% 

design.  SCWQP has decided to merge this project with the 

Tunnel Effluent Pump Station for a single construction 

contract.   

TEPS.  Project working towards 90% design. 90% milestone 

in May 2021.  Underspending in 2020 due to work stop for 

cost reduction process. 

Program Mgt.  ongoing program mgt for SCWQP, no 

milestones or phases associated with this 

project.  Underspending 2020 largely due to ETC update 

exercise in 2020 and removal of reserves planned in 2020 

(transferred to other projects). 

Storage Tunnel.  In construction, tracking on 

schedule.  Underspending 2020 as SPN was created before 

we had contractor cash flow. 

Taylor Creek Culvert Replacement. Team is currently 

working 30% design of distributed sediment management 

structures in Dead Horse Canyon. The 2020 year end 

performance is expected to be 98% of planned 

expenditures set in January of this year. 

 



   

SPU Capital Investment Projects – PDEB Portfolio 

PDEB Capital Project Schedules

 - Top 40 by YTD Expenses Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Tolt Slide Improvements

Broodstock Collection Facility Retrofit

Spokane St Pump Station Improvement

Beverly Park Tank Improvements

WM Rehab Package #2

WM Rehab Package #3

WM Rehab Package #4

WM Rehab Multisite Package #5

S Park Flood Control Pump Sta

Puget Way SW Culvert Replace

Pearl Street DWW Imp

12th Ave SSO & Drainage Imp

Ship Canal WQ Project

South Park Drainage Conveyance

PS 22 Retrofit FM Replacement

SCWQ- Pump Station

SCWQ Storage (Tunnel)

SCWQ Ballard Conveyance

SCWQ Wallingford Conveyance

NDS Longfellow

PS 2, 72, 73, & 9 Improvements

NDS Thornton

2017 Spot Sewer Repair Contract 2

Portage Bay 138 Gate Retrofit

East Montlake PS and FM Upgrade

2017 Spot Sewer 1

40th Ave Full Line Replacement

Taylor Creek Culvert Replacement

PS 62,63,71,76 Improvements

Letitia Ave S Emg Sewer Repair

NE 80th St Emergency Sewer Repair

AWV & Waterfront CSO Control

SR 520 Corridor Project-WF

Waterfront Seattle WM Work

SDOT S Lander St Grade Sep-Wtr

SDOT Delridge Multimodal-DWW

SDOT E Marginal Way HHC - Wtr

SDOT Delridge Way MMC-Wtr

SWM SDOT SRTS Lowell-Meany Wtr

SW STS2 - Solid Waste Facilities

Options Analysis Design Construction Closeout
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